



News Updates

- ◆ TVA has decided to complete its Bellefonte 1 reactor, a Babcock & Wilcox Pressurized Water Reactor. The \$4.9 billion project is reported to begin operation between 2018-2020 and generate 1260 MWe. The NRC approved the October 8, 2010 request to extend the construction permit until October 1, 2020.
- ◆ The Advisory Committee on Reactor Safeguards has stated that it agrees with the NRC staff's Final Safety Evaluation Report on the AP1000 design certification amendment, which was issued in August.
- ◆ Southern Company has received the Final Safety Evaluation Report from the Nuclear Regulatory Commission for Vogtle Units 3 and 4. The NRC held the first mandatory hearing in the new Part 52 new reactor licensing process on September 27-28. The Vogtle COL application is the first to reach the final stages in the new Part 52 new reactor licensing process.
- ◆ South Carolina Electric & Gas have received the Final Safety Evaluation Report for V.C. Summer Units 2 and 3 from the NRC and had a mandatory hearing on the application for Combined Licenses (COL) on October 12 and 13.
- ◆ Duke Energy Carolinas signed a letter of intent for a potential minority interest in Santee Cooper's 45 percent ownership at the V.C. Summer site in South Carolina.
- ◆ Detroit Edison's COL application for Fermi Unit 3 is now expected to be completed in May 2013 due to delays in the safety review.
- ◆ Fluor Corp. has invested \$30 million into NuScale's 45 MW small modular reactor, giving Fluor 55% ownership of NuScale.

Combined Construction and Operating License (COL)

Summary: Eighteen COL applications have been docketed, twelve of which (totaling 20 nuclear reactors) remain under active NRC review. NRC suspended review of five applications due to changes in technology or economic considerations; one additional application was withdrawn and resubmitted as an ESP. The Reference COL (R-COL) application has been submitted for five reactor designs (ESBWR R-COL was transferred to Fermi since North Anna changed to the US-APWR); the 12 subsequent COLs (S-COLs) will incorporate the corresponding R-COL application by reference, noting any site-specific departures. No COLs have been issued to date.

	UTILITY	SITE/LOCATION		REACTOR/ NO. UNITS		COLA DATES		REVIEW PHASE IN PROGRESS	
						Submitted	Docketed	Safety ⁴	Environ. ⁵
Active COL Applications	Southern Nuclear	Vogtle	GA	AP1000 ¹	2	3/31/08	5/30/08	Completed	Completed
	SCE&G	V.C. Summer	SC	AP1000	2	3/27/08	7/31/08	Completed	Completed
	STP Nuclear Operating Co.	South Texas Project	TX	ABWR ¹	2	9/07	11/29/07	Ph. 2	Completed
	Luminant (TXU)	Comanche Peak	TX	US-APWR ¹	2	9/19/08	12/2/08	Ph. 2	Completed
	UniStar (Constellation)	Calvert Cliffs	MD	US-EPR ¹	1	3/08	6/3/08	Ph. 2	Completed
	DTE Energy	Fermi	MI	ESBWR ¹	1	9/18/08	11/25/08	Ph. 2	Ph. 2
	Dominion Energy	North Anna	VA	US-APWR	1	11/27/07	1/28/08	Ph. A	Ph. 2
	Duke Energy	William States Lee	SC	AP1000	2	12/13/07	2/25/08	Ph. B	Ph. 2
	Florida Power and Light	Turkey Point	FL	AP1000	2	6/30/09	9/4/09	Ph. A	Ph. 2
	PPL (UniStar)	Bell Bend	PA	US-EPR	1	10/10/08	12/19/08	Ph. A	Ph. 2
	Progress Energy	Shearon Harris	NC	AP1000	2	2/19/08	4/17/08	Ph. B	Ph. 2
	Progress Energy	Levy	FL	AP1000	2	7/30/08	10/6/08	Ph. B	Ph. 3
Suspended	Entergy (NuStart)	Grand Gulf	MS	ESBWR	1	2/08	4/17/08	Suspended	Suspended
	Entergy	River Bend	LA	ESBWR	1	9/25/08	12/4/08	Suspended	Suspended
	AmerenUE (UniStar)	Callaway	MO	US-EPR	1	7/24/08	12/12/08	Suspended	Suspended
	UniStar (Constellation)	Nine Mile Point	NY	US-EPR	1	9/30/08	12/11/08	Suspended	Suspended
	TVA (NuStart)	Bellefonte	AL	AP1000	2	10/07	1/18/08	Suspended	Suspended

¹ Reference COL Application (R-COL)

⁴ **Safety Review:** R-COL Ph 1 Issue RALs Ph 2 SER w/Open Items Ph 3 ACRS Review Ph 4 Advanced SER/ No OI Ph 5 ACRS Review Ph 6 Final SER
S-COL Ph A Issue RALs and supplemental RALs Ph B Advanced SER/ No OI Ph C ACRS Review Ph D Final SER

⁵ **Environmental Review Phases:** Ph 1 Environmental Scoping Report Ph 2 Draft EIS Ph 3 Public comment Ph 4 Final EIS

Reactor Design Certification (DC)

Summary: Two reactor designs that are being considered for future builds are certified; three new designs and two amendments are under NRC review.

- GE ABWR – Certified in 1997 (10CFR52 App A). An amendment was sent in June 2009; under NRC review with rulemaking scheduled December 2011. Toshiba and GE have also submitted Design Certification renewal applications that are currently under review.
- AREVA US-EPR – Submitted December 12, 2007, and docketed February 25, 2008; rulemaking expected in June 2013.

- Westinghouse AP1000 – Certified 2006 (10CFR52 App D). An amendment was sent in May 2007; under NRC review with rulemaking currently scheduled for December 2011.
- Mitsubishi Heavy Industries US-APWR – Submitted December 31, 2007, and docketed February 29, 2008; rulemaking expected in October 2013.
- GE ESBWR – Final Design Approval in March 2011; rulemaking expected in early 2012.
- NuScale SMR – Pre-application interactions began in July 2008. Design certification application expected in the first quarter of 2012.
- B&W mPower– Pre-application interactions began in July 2009. Design certification application expected in 2013.



Early Site Permits (ESP)

Summary: Four ESPs issued; two under review:

- The following ESPs have been issued: Exelon – Clinton (IL), 3/15/07; Entergy – Grand Gulf (MS), 4/5/07; Dominion – North Anna (VA), 11/27/07; Southern – Vogtle site (GA), 08/26/09.
- On March 25, 2010, Exelon submitted an ESP application for its Victoria County site. The final SER and EIS are expected to be completed by late 2013.
- PSEG submitted an ESP application for its nuclear plant site in Salem County, New Jersey, on May 26, 2010. The final SER and EIS are expected in mid to late 2013.
- NRC anticipates two further ESP applications at Blue Castle and Callaway.

New Nuclear Plant Orders

Summary: Six plant construction contracts have been initiated; nine power companies have ordered large component forgings from three reactor vendors for potential nuclear plants; one vendor ordered other large equipment; two vendors are building large fabrication facilities.

Long-Lead Equipment Orders: Toshiba and Westinghouse have placed large forging orders; Westinghouse has also ordered reactor coolant pumps and containment liner plates.

- SCE&G and Southern have contracted with Westinghouse for long-lead component forgings.
- Japan Steel Works is expanding capacity; AREVA, Doosan, BWXT, and Russia's Uralmash-Izhora Group (OMZ) are among those reportedly developing large forging capabilities.
- AREVA's heavy component manufacturing facility in Newport News, Virginia has been postponed until market conditions become more favorable
- Shaw and Westinghouse built a 410,000-square-foot facility at the Port of Lake Charles, Louisiana, to produce structural, piping, equipment, and other modules for the AP1000 technology.

Plant Construction Contracts: Engineering, Procurement, and Construction (EPC) contracts signed for four plants; a term sheet for a future EPC contract has been signed for one plant.

- Southern Nuclear with Westinghouse and Shaw Group for two AP1000s at Vogtle.
- SCE&G and Santee Cooper with Westinghouse for two AP1000s at V.C. Summer.
- Progress Energy with Westinghouse and Shaw Group for two AP1000s at Levy County.
- STPNOC with Toshiba for two ABWRs at South Texas Project.
- TVA has signed a contract with AREVA for Engineering, Construction and component-replacement at Bellefonte Unit 1.
- NuScale has signed an agreement with Fluor Corp. for engineering and construction services for future NuScale facilities.

New Plant Construction, Operation, Deferral

Summary: Site preparatory work is in progress for Vogtle, V.C. Summer nuclear projects. TVA is proceeding with the completion of the Watts Bar 2 and Bellefonte 1 reactors.

New Nuclear Plants under Construction: Vogtle Units 3 and 4 and V.C. Summer Units 2 and 3 are on schedule with COLs expected to be issued in late 2011 and early 2012.

- As of September 2011, the engineered backfill at Vogtle Unit 3 and 4 is 83 percent and 53 percent complete, respectively. An extended Limited Work Authorization or COL is expected by the end of this year to continue with the nuclear island rebar and concrete.
- Construction is on schedule for V.C. Summer Units 2 and 3 to come online in 2016 and 2019, respectively.
- Watts Bar 2, near Spring City, Tennessee, resumed at an estimated total cost of \$2.5 billion with completion expected in 2013.
- The NRC has extended the construction permit for Bellefonte Unit 1 in Alabama. The TVA board of directors approved the completion of Bellefonte Unit 1 on August 18, 2011,
- Construction of some reactor designs to be built in the US is underway in other countries: four AP1000s in China, two APWRs in Japan, one EPR in Finland and another in France; four ABWRs are in operation in Japan and four are nearing completion in Japan and Taiwan.

New Nuclear Plant Begin Operation: None.

Federal Financial Incentives

Summary: EAct 2005 incentives are at various stages of development: two rules issued and one notice published.

Standby Support: Rule issued, no contract issued.

- Final Rulemaking Issued August 2006.

Production Tax Credits: Notice issued.

- Internal Revenue Bulletin 2006-18 published May 2006.
- Treasury/IRS may issue additional guidance on Tax Credits for new nuclear plants; however, a date has not been set.

Nuclear Energy Facility Loan Guarantees: Congress granted DOE authority to issue \$20.5 billion in guaranteed loans.

- DOE issued solicitations for \$18.5 billion in loan guarantees for new nuclear power facilities and \$2 billion for the "front end" of the nuclear fuel cycle on June 30, 2008.
- DOE offered a conditional commitment agreement for \$2 billion to AREVA to support the Eagle Rock Enrichment Facility in Idaho Falls, Idaho.
- DOE has issued conditional commitment agreements to Georgia Power Corp., Oglethorpe Power Corp. and the Municipal Authority of Georgia for the financing of Vogtle Units 3 and 4, totaling \$8.33 billion.

Due to the current limited guarantee authority, DOE has narrowed the remaining power facilities under consideration for loan guarantees to three applicants, which are planning to build a total of five reactors.